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Key Issues/Risk/Mitigation

Issue 1: Metric for measuring security of NOAA network is being 
established for first quarter FY06.  The metric will include three 
factors: 1) number of IT compromises per month, 2) programmatic 
compliance, and 3)  departmental reporting time.
Issue 2: Submitted schedule to DOC to complete C&A’s on 11 NC 
systems by 09/30/05. Three complete as of Q3. 
Issue 3:  The milestone to integrate the administrative WAN into
NOAAnet was not achieved in the 3rd quarter.  The WAN is being 
managed through the NOC, however conversion to MPLS is 
scheduled for the 4th quarter.  Full WAN network integration 
delayed to accommodate accelerated rate of transition of other 
NOAA campus/MAN designs in Kansas City, Boulder, and Seattle.  
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NON-GPRA Measures 3rd Q 
planned

3rd Q 
actual

FY05 Target

99.2% 99.4%

TBD

15%

TBD

99.5%

TBD

15% 20%

#1 Increased availability of 
the NOAA Enterprise 
Network and Applications

#2 Increased security of the 
NOAA Enterprise Network

#3 Increased level of 
utilization of NOAA’s 
Homeland Security-related 
assets
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Reporting/Budget/Resource Information

Total Milestones

(# of Milestones met versus planned)

GPRA Measures
(or other relevant measures)

Cummulative in 000's 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr
Budget Operating Plans -                -                14,145          15,587          
Actual Obligations 540               781               10,806          -                
Variance (540)              (781)              3,340            15,587          
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